
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 31.32

249 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,878,214.89

$9,682,840.00

$7,836,609.86

20.67%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,878,214.88 $9,682,839.99 $7,836,609.85 20.67% $482,148.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,633,284.02 $1,247,565.00 $385,719.02

Non-Participating $408,321.01 $311,891.26 $96,429.75

Total Earnings $2,041,605.03 $1,559,456.26 $482,148.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,041,605.03 $1,559,456.26 $482,148.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,041,605.03 $1,559,456.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $482,148.77

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .372

 12000.000 .036

BRST0-0031-01(042)

 

.408 $432.00 $4,896.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .517

 1250000.000 .103

BRST0-0031-01(042)

 

.620 $128,750.00 $775,000.00

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  95.000 .000

 35.060 80.400

 

 

80.400 $2,818.82 $2,818.82

0175 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 1.000

 646.980 2.000

 

 

3.000 $1,293.96 $1,940.94

0205 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  32.000 .000

 61.870 32.111

 

 

32.111 $1,986.71 $1,986.71

0210 603-7000     PLASTIC FILTER FABRIC SY  32.000 .000

 4.370 32.111

 

 

32.111 $140.33 $140.33

Category Amount: $135,421.82 $786,782.80

Category Number: 0020 EROSION CONTROL

0265 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  5.000 .000

 364.470 .750

 

 

.750 $273.35 $273.35

0285 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 6.750

 759.320 .750

 

 

7.500 $569.49 $5,694.90



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0290 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 .000

 786.050 .750

 

 

.750 $589.54 $589.54

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  13,100.000 9,990.750

 8.330 711.000

 

 

10,701.750 $5,922.63 $89,145.58

0340 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  17.000 .000

 91.120 1.000

 

 

1.000 $91.12 $91.12

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 7.000

 1200.000 1.000

 

 

8.000 $1,200.00 $9,600.00

Category Amount: $8,646.13 $105,394.49

Category Number: 0040 BRIDGES

0840 207-0203     FOUND BKFILL MATL, TP II CY  25.000 28.592

 55.000 19.630

 

 

48.222 $1,079.65 $2,652.21

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  710.000 324.327

 40.000 111.307

 

 

435.634 $4,452.28 $17,425.36

0855 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .130

 200000.000 .870

1

 

1.000 $174,000.00 $200,000.00

0865 500-3002     CLASS AA CONCRETE CY  653.000 247.900

 600.000 98.500

 

 

346.400 $59,100.00 $207,840.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0885 511-1000     BAR REINF STEEL LB  121,529.000 47,520.000

 0.900 19,205.000

 

 

66,725.000 $17,284.50 $60,052.50

0890 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .130

 43000.000 .870

1

 

1.000 $37,410.00 $43,000.00

0905 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  6,355.000 1,773.100

 35.000 775.180

 

 

2,548.280 $27,131.30 $89,189.80

0930 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,137.000 .000

 60.000 270.667

 

 

270.667 $16,240.02 $16,240.02

0935 603-7000     PLASTIC FILTER FABRIC SY  3,137.000 .000

 4.000 270.667

 

 

270.667 $1,082.67 $1,082.67

Category Amount: $337,780.42 $637,482.56

Category Number: 0010 ROADWAY

1020 158-1000     TRAINING HOURS HR  2,000.000 829.500

 0.800 375.500

 

 

1,205.000 $300.40 $964.00

Category Amount: $300.40 $964.00

Project Total Amount: $482,148.77 $2,041,605.03


